1 CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 2
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 5 PROJECT NO (Ifapplicable)
P00003 10-May-2018 MAXIMO #B9L7RJ
6 ISSUED BY CODE N40080 7 ADMINISTERED BY (Ifother than item6) CODE
PUBLIC WORKS DEPARTMENT
US NAVAL ACADEMY/FEAD See Item 6
181 WANWRIGHT RD
ANNAPOLIS MD 21402
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
LANSDOWNE CONSTRUCTION LLC
1741 BUSINESS CENTER DRIVE STE 120
RESTON VA 20190-5329 9B. DATED (SEE ITEM 11)
x [10A. MOD. OF CONTRACT/ORDER NO.
N4008017C0505
10B. DATED (SEE ITEM 13)
CODE 7TAP7 |FACILITY CODE X | 22-Sep-2017
11. THISITEM ONLY APPLIESTO AMENDMENTS OF SOLICITATIONS
|:|The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt of Offer |:| is extended, |:| is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14,
A. THISCHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

X CONTRACT ORDER NO. IN ITEM 10A.
FAR CLAUSE 52.243-4 Changes - Fixed price (JUN 1987)

B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRAT IVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THISSUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| isnot, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number:  rawlingri81178

N40080-17-C-0505, Whole Facility Repairs at the Paint and Blast Shop, Bldg. 339NS located at the United States Naval Academy Complex,
Annapolis, Maryland (MAXIMO # BIL7RJ)

DSGN
PC #3 - Replacement of Building Mechanical Controls
See Page 2 for Details

"Contractors Statement of Release”

Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents payment in full for both time and
money and for any and all costs, impact effect, and or delays or disruptions arising out of or incidental to the w ork herein revised. All other
terms and conditions remain the same.

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACT ING OFFICER (Type or print)
RICHARD N. RAWL NGS/ CONTRACT SPECIAL LST
TEL: 410-293-1304 EMAL: rawlings@usna.edu
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B. UNIT ED STATES OF AMERICA 16C. DATE SIGNED
P Bl B
BY 23-May-2018
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
SUMMARY OF WORK

The purpose of this modification is to the following:
1. Lift the suspension of work that was issued under Modification P00002 dated March 20, 2018.
2. To incorporate the additional work as described below:

In accordance with the RFP dated April 12, 2018 and the Contractor’s proposal dated April 20, 2018, the parties
mutually agree to the contract price adjustment as fair and reasonable for the following changes:

(DSGN): PC #3 - Replacement of Building Mechanical Controls syl /0 additional days.

Provide all necessary approved labor, material, equipment, and supervision to provide a proposal for to provide a
permanent controls upgrade to restore controls operations. An operator control panel for the roof mounted H&V
Units and Exhaust Fans will be required to properly control the units based on paint spray room conditions. The
control panel must be located in close proximity to or in the paint spray area and be tied into a room thermostat, and
duct temperature sensors which are required to meet current code standards.

Contract Completion Date remains the same.

SECTION 00 10 00 - SOLICITATION

The total cost of this contract was increased by [[SyNENEEE from (YNNI © [DECYEN

CLIN 0001

The unit price amount has increased by [} NENEEE from DN t° DI
The total cost of this line item has increased by [SyNENEEE from [ENEE © [DEEEN

SECTION 00 73 00 — SUPPLEMENTARY CONDITIONS
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by [} NENEEE from
DN (O [EVEAN
SUBCLIN 000101:

AA: 1771804 52FM 254 00520 056521 2D STLICH 08217RC085CD (CIN N4208217RC085CD) was
increased by [EEMENN fro™ NN ©© [ENENN

(End of Summary of Changes)





